
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.1/5.4

12-ORA-5-5.6/6.6

Fed Aid

HB4N

HM1

HB4N

HB311

HB311

HB4N

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

OC. IN HUNTINGTON BEACH FROM BEACH

BLVD TO GOLDEN WEST AVE.

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.2 MILE NORTH OF AVENIDA MENDOCINO

OVERCROSSING TO 0.6 MILE SOUTH OF

AVENIDA PRESDIO UNDERC

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA

VAQUERO UNDERCROSSING

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

Description 

MODIFY SIGNALS AND LIGHTING AND

RHMA-TYPE G OVERLAY

INSTALL CHANGEABLE MS AND MBGR

CONSTRUCT SOUNDWALLS AND WIDEN

CONSTRUCT SOUND WALLS

WIDEN ROAD AND BRIDGE, PLACE HMA

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

POWELL CONSTRUCTORS INC

GRANSTROM CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925137745

CORONA CA 92878

BREA CA 92821

FONTANA, CA 92335

PASO ROBLES CA 93446

WATSONVILLE CA 950775085

(951)710-1000

(951)736-7600

(714)578-9600

(909)356-8880

(805)237-0412

(831)724-1011

CHAUDRY, MONAS

HAMIDI, FRED

CHAUDRY, MOANS

HAMIDI, FRED

UPADHYAYA, NITA

NITA UPDADHYAYA

Resident
Engineer

(949)279-8801

(949)279-8486

(949)936-3586

(949)509-5017

(949)279-8708

(949)558-4402

 $225,021

 $1,154,057

 $1,228,329

 $2,972,676

 $926,988

 $3,997,204

Bid + CCOs

 $64,408

 $0

 $125,092

 $3,040,044

 $944,772

 $742,490

Comp To  date

 $0

 $0

 $0

 $32,574

 $0

 $592,912

This Month

06/23/11

03/14/12

11/30/11

12/20/10

11/23/10

02/24/12

Awarded

07/14/11

04/13/12

12/21/11

01/11/11

12/16/10

03/22/12

Approved

07/23/12

12/28/12

11/25/12

05/24/13

09/10/12

03/11/14

Est Comp

 76%

 0%

 27%

 63%

 91%

 13%

%Time

 29%

 0%

 10%

 100%

 99%

 19%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0G9304

12-0F0604

Contract 

ACST-P001-(557)E

  

HSST-X059-(053)E

  

  

ACIM-0052-(960)7

  P0-01 5-(7E)

  

G X0-59 0-(3E)

  

  

--()

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7745

P O BOX 2229

135 S STATE COLLEGE BLVD 400

8555 BANANA AVENUE

179 NIBLICK ROAD NO 230

P O BOX 50085

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #3

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

08/28/12

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-10.9/15.2

12-ORA-5-17.1/17.8

Fed Aid

HA25

TEA4

HA22

HB4N

HM2

HB1

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN DANA POINT TO

0.30MILE SOUTH OF OSO CREEK BRIDGE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN

CITIES OF JAN JUAN CAPISTRANO &

MISSION VIEJO.

IN ORANGE COUNTY IN LAKE FOREST,

LAGUNA HILLS AND MISSION VIEJO FROM

0.4 MILE SOUTH OF ALICIA PARKWAY

OVERCROSSING TO 0.3 MILE NOR

Description 

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

RESTORE AND REHABILITATE PAVEMENT

WIDEN ROADWAY AND BRIDGES

REPLACE CHAIN LINK FENCE

GROOVE PAVEMENT, OVERLAY RAMPS AND

Type Of Work

YAKAR

ROCK BOTTOM INC.

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

V A P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

WATSONVILLE CA 950775085

CORONA CA  92883

LA MIRADA CA 90638

WATSONVILLE CA 95077

 

 

(831)724-1011

 

(714)253-3270

(831)724-1011

DICKSON,ERIC

DICKSON, ERIC

RAVANIPOUR,MOHAMMAD

JAVAHERNESHAN, MAJID

RAVANIPOUR, MOHAMMAD

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8447

(949)279-8447

(949)279-8404

(949)509-5031

(949)279-8407

(949)279-8407

 $1,938,487

 $899,042

 $10,144,199

 $9,001,552

 $249,825

 $1,418,554

Bid + CCOs

 $1,714,726

 $811,433

 $7,517,482

 $7,144,615

 $205,935

 $944,010

Comp To  date

 $12,827

 $2,295

 $340,890

 $348,871

 $0

 $909,670

This Month

06/16/10

04/14/10

10/18/11

06/22/10

02/24/12

11/30/11

Awarded

08/06/10

05/11/10

11/03/11

07/13/10

03/22/12

12/21/11

Approved

10/27/14

08/19/14

08/30/12

02/14/13

08/09/12

10/25/12

Est Comp

 0%

 51%

 100%

 57%

 100%

 47%

%Time

 0%

 90%

 64%

 78%

 100%

 67%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

COMPLETED

 

Message

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0L6604

12-0K6204

Contract 

ACIM-005 -(944)7

SARR- 005-(943)E

ACIM-0052-(956)7

  

  

IM00-5295-(989)E

--()

   0-0529-(3E)

--()

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

113 E. ARROW HIGHWAY

2724 LANDCO DR

P O BOX 50085

26320 LESTER CIRCLE

16425 ILLUSION WAY

P O BOX 50085

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

6521 MARINE WAY, #1

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY #1

6521 MARINE WAY, #1

IRVINE, CA 92612

IRVINE CA 92612

IRVINE, CA 92618

IRVINE CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

08/09/12

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-5-24.9/30.3

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-8.8/9.1

Fed Aid

HB4N

HB4N

HB32

HB5   HB5

HB5   HB5

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE AND SANTA

ANA FROM SAND CANYON AVENUE

UNDERCROSSING TO ROUTE 5/55

SEPARATION

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM JAMBOREE ROAD  UNDERCROSSING TO

0.1 MILE SOUTH OF TUSTIN RANCH ROAD

OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN GARDEN GROVE AT

HASTER STREET OFF RAMP

Description 

INSTALL FIBER OPTIC CABLES

WIDEN AND CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

ADD A RIGHT TURN LANE, REPLACE RAMP

Type Of Work

CHRISTOPHER R MORALES INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

SOCAL ENGINEERS INC

Contractor

SAN DIMAS CA 91773

IRVINE CA 92614

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

IRVINE CA 92614

(909)599-2201

(949)252-0441

(559)322-2041

(949)855-9755

 

(949)783-0796

CHAUDRY, MONAS

UPDAHYAYA, NITA

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

CHAUDRY,MONAS

Resident
Engineer

(949)936-3594

(949)558-4402

(949)279-8447

(949)279-8438

(949)279-8595

(949)936-3594

 $616,925

 $3,128,643

 $737,551

 $107,373,703

 $68,983,699

 $388,459

Bid + CCOs

 $609,397

 $3,054,459

 $720,390

 $44,635,134

 $33,175,215

 $390,379

Comp To  date

 $0

 $22,697

 $1,260

 $2,952,669

 $1,634,652

 $0

This Month

06/16/10

03/08/11

02/07/11

10/12/10

06/11/10

06/27/11

Awarded

07/27/10

03/22/11

02/24/11

11/05/10

06/25/10

08/05/11

Approved

12/21/12

05/20/13

04/29/15

07/18/15

03/28/14

08/10/12

Est Comp

 97%

 64%

 0%

 36%

 54%

 92%

%Time

 99%

 97%

 0%

 42%

 48%

 98%

% Work 

 

 

PLANT EST

SATIS

 

 

COMPLETED

Message

12-0K1504

12-0G9904

12-1016A4

12-071634

12-071624

12-0K8904

Contract 

  

ACIM-0052-(952)9

  

CMLN-6071-(071)N

ARRA-X059-(051)N

ACNH-P022-(023)E

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

--()

  

  

  

--()

6212- 013-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

155 N EUCLA AVENUE

1792 KAISER AVENUE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

17595 HARVARD STE C-2160

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY, #3

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

6533 MARINE WAY, #2

IRVINE, CA 91618

TUSTIN, CA 92780

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

IRVINE, CA 92618

Accepted

08/10/12

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

Fed Aid

HM1

HB4N

HB4N

HM1

HB71

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND

STANTON FROM ACACIA AVE. TO LINCOLN

AVE.

IN ORANGE COUNTY IN COSTA MESA FROM

INDUSTRIAL WAY TO 16TH STREET

IN ORANGE COUNTY IN SANTA ANA FROM

0.2 MILE SOUTH OF DYER ROAD CROSSING

TO EDINGER AVENUE UNDERCROSSING

IN OC.IN ORANGE ANAHEIM, PLACENTIA

AND BREA FR. 0.2 MILE NORTH OF I-5 TO

ORA/LA CO. LINE ON SB DIRECTION ONLY

IN ORANGE COUNTY IN ANAHEIM AT

ORANGEWOOD AVE OC AND AT KATELLA AVE

OC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

Description 

COLD PLANE, RUBBERIZED HMA

UPGRADING TRAFFIC SIGNALS.

WIDEN FREEWAY AND BRIDGE

REPLACE CONCRETE PAVEMENT

ADA IMPROVEMENTS ON ROUTE 57.

WIDEN NB ROUTE 57 AND BRIDGES

Type Of Work

ALL AMERICAN ASPHALT

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ENTERPRISES INCORPORATED

O'DONNELL CONSTRUCTION, INC.

V A P CONSTRUCTION INC

C. C. MYERS, INC.

Contractor

CORONA CA 92878

RIVERSIDE CA 925137745

IRVINE CA 92618

SAN DIMAS CA 91773

LA MIRADA CA 90638

RANCHO CORDOVA CA 957412948

(951)736-7600

(951)710-1000

(949)753-1414

(909)394-4510

(714)253-3270

(916)635-9370

T. H. WANG

CHAUDRY, MONAS

JAVAHERNESHAN,MAJID

ZOKAI,FARID

CHAUDRY, MONAS

LINDQUIST, KARL

Resident
Engineer

(714)558-4109

(949)936-3588

(949)509-5031

(949)279-8435

(949)936-3594

(949)279-8531

 $3,349,067

 $383,283

 $7,934,831

 $1,661,017

 $207,275

 $17,149,641

Bid + CCOs

 $11,037

 $252,002

 $7,098,907

 $1,779,456

 $0

 $2,716,650

Comp To  date

 $11,037

 $5,907

 $260,590

 $0

 $0

 $335,116

This Month

05/17/12

06/30/11

08/02/11

04/15/11

06/11/12

10/26/11

Awarded

06/20/12

07/22/11

08/12/11

05/05/11

07/03/12

11/17/11

Approved

11/14/12

09/04/12

05/16/13

10/26/12

01/30/13

02/20/14

Est Comp

 16%

 100%

 52%

 100%

 0%

 29%

%Time

 0%

 70%

 89%

 98%

 0%

 16%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

12-0L6004

12-0L5504

12-0G9604

12-0L1504

12-0M2204

12-0F0404

Contract 

  

ACST-P055-(051)E

ACNH-P055-(052)E

  

ACNH-P057-(058)E

  

  

  P0-55 0-(1E)

--()

  

--()

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 2229

P O BOX 7745

6 CUSHING WAY SUITE 200

599 W COVINA BLVD

16425 ILLUSION WAY

3286 FITZGERALD ROAD

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE, #3

15700 TUSTIN VILLAGE

WAY, #1

6533 MARINE WAY

3020 SATURN STREET

SUITE 100

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

BREA, CALIFORNIA 92821

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-57-13.4/14.8

12-ORA-57-15.6/0

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-1.1/2

Fed Aid

HB71

HB1

HB4N

HB4N

HB4N

HB4N

HA23

HM1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT BALL

RD OC AND AT LINCOLN AVE OC

IN ORANGE COUNTY IN ANAHEIM

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

OC. RTE-73 AT CROWN VALLEY PKWY.

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM CALLE ENTRADERO RD TO

SAN JUAN CAPISTRANO CITY LIMITS

Description 

ADA IMPROVEMENTS

OVERLAY CONNECTOR

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

BUILD SHEAR PILE WALLS WITH

REMOVE/REPLACE AC

Type Of Work

VAP CONSTRUCTION INC

V A P CONSTRUCTION

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

ALL AMERICAN ASPHALT

Contractor

LA MIRADA CA 90638

LA MIRADA, CA 90001

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

CORONA, CA 928782229

(714)253-3270

(714)253-3270

 

(916)919-1809

(949)231-7291

(951)736-7600

CHAUDRY, MONAS

CHAUDRY,MONAS

LINDQUIST,KARL

LINDQUIST, KARL

RAVANIPOUR,MOHAMMAD

HAMIDI, FRED

Resident
Engineer

(949)936-3594

(949)279-8826

(949)279-8531

(949)279-8531

(949)279-8407

(949)509-5017

 $252,695

 $169,749

 $29,439,168

 $29,884,837

 $12,152,324

 $248,335

Bid + CCOs

 $0

 $120,748

 $15,166,764

 $19,068,421

 $3,088,024

 $31,551

Comp To  date

 $0

 $0

 $119,000

 $483,209

 $1,909,563

 $31,551

This Month

06/11/12

05/11/11

10/12/10

10/13/10

07/09/12

05/14/12

Awarded

07/05/12

05/27/11

10/26/10

11/02/10

07/09/12

06/07/12

Approved

12/21/12

09/21/12

09/30/13

12/06/13

09/20/13

08/24/12

Est Comp

 0%

 100%

 58%

 56%

 7%

 91%

%Time

 0%

 70%

 51%

 64%

 25%

 13%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0M1604

12-0K6904

12-0F0314

12-0F0324

12-0M5504

12-0M2404

Contract 

ACNH-P057-(057)E

  

  

  

ACNH-P073-(100)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

16425 ILLUSION WAY

16425 ILLUSION WAY

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING STE 200

PO BOX 2229

6533 MARINE WAY

6533 MARINE WAY

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

6521 MARINE WAY T#1

3251 1/4 UNIVERSITY

DR.

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 92841

BREA, CA 92821

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-74-13.3/16.6

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-1.7/2

12-ORA-91-2.4/2.9

12-ORA-91-9.1/15.6

Fed Aid

HB1

HA22

HB4N

HB4N

HB1

HB4

Pgm Code

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AND COUNTY OF ORANGE ON

ROUTE 74 FROM ROUTE 5 TO CALLE

ENTRADERO AND 0.37 MILE EAST OF LA

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN BUENA PARK AT

KNOTT AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BUENA PARK FROM

BLVD UNDERCROSSING TO STANTON AVE

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND

YORBA LINDA FROM ROUTE 55/91

SEPARATION TO ROUTE 91/241 SEPARATION

Description 

ESTABLISH PLANTING AND INSTALL

PAVEMENT REHABILITATION

HWY PLANTING INSTALL IRRIGATION SYS

REALIGN CURB RAMP & MODIFY TRAFFIC

OGAC OVERLAY, UPGRADE ADA GUARDRAIL

WIDEN FREEWAY AND BRIDGES

Type Of Work

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

SOCAL ENGINEERS INC

LATCO CONSTRUCTION INC

SEMA CONSTRUCTION INC

Contractor

PERRIS, CA 92752

CORONA CA 92878-2229

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

SAN CLEMENTE CA 92673

LAKE FOREST CA 92630

 

(951)757-8028

(562)929-1128

(949)783-0796

(619)341-9515

(949)407-0500

DICKSON, ERIC

HAMIDI, FRED

DICKSON, ERIC

CHAUDRY, MONAS

AMUTH, KAUSI

Resident
Engineer

(949)279-8755

(949)279-8486

(949)279-8447

(949)936-3594

 

(949)279-8741

 $344,848

 $3,120,900

 $737,806

 $318,965

 $420,264

 $49,591,481

Bid + CCOs

 $238,448

 $1,652,588

 $148,206

 $306,565

 $0

 $39,932,248

Comp To  date

 $2,224

 $1,165,637

 $7,133

 $6,100

 $0

 $2,690,372

This Month

04/29/10

12/14/11

09/29/11

08/24/11

06/11/12

05/03/11

Awarded

05/24/10

01/05/12

10/25/11

09/28/11

07/05/12

05/27/11

Approved

11/03/15

10/26/12

01/05/16

09/04/12

09/30/13

Est Comp

 40%

 48%

 65%

 100%

 0%

 38%

%Time

 69%

 53%

 24%

 96%

 0%

 81%

% Work 

 

 

 

OVER RUN

 

 

Message

12-043224

12-0J4304

12-056224

12-0L4704

12-0K5204

12-0G3304

Contract 

ACST-P074-(051)E

STP-P074-(054)E

ACST-P090-(012)E

ACNH-P091-(132)E

ACHS-P091-(135)E

  

  P0-74 0-(1E)

--()

  P0-90 0-(2E)

--()

-    -( )

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 429

P O BOX 2229

12200 BLOOMFIELD AVENUE

17595 HARVARD STE C 2160

940 CALLE NEGOCIO STE 200

6 ORCHARD, STE 150

3337 MICHELSON DR.,

STE 100

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY,

TRAILER #2

22800 SAVI RANCH PRWY

#206

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

ANAHEIN, CA 92887

Accepted

08/23/12

Location
Storm Water
Plan
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12District

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-241-15.5/39.1

12-ORA-241-21.0/33.7

12-ORA-405-.3/7.8

Fed Aid

HA22

HA22

HA22

HB1

HM1

HB71

Pgm Code

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY IN BREA FROM BREA

HILLS AVENUE TO SAN BERNARDINONTY

COUNTY LINE.

IN ORANGE COUNTY FROM OSO PARKWAY TO

ROUTE 241/91 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT VARIOUS

LOCATIONS FROM IRVINE CTR DRIVE OC TO

MACARTHUR BLVD OC

Description 

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

CAPITAL PREVENTIVE MAINTENANCE

REPLACE METAL BLOCKS WITH WOOD

REHABILITATE BRIDGE DECK

ADA UPGRADES.

Type Of Work

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

J FLETCHER CREAMER & SON INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

V A P CONSTRUCTION INC

Contractor

CORONA CA 928782229

CORONA CA  92877

CORONA CA 92878

SYLMAR CA 91342

IRVINE CA 92614

LA MIRADA CA 90638

(951)736-7600

 

(951)736-7600

(818)741-1146

(949)252-0441

(714)253-3270

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

ZOKAI, FARID

UPADHYAYA,NITA

WANG, T.H.

Resident
Engineer

(949)279-8435

(949)279-8407

(949)279-8435

(714)558-4402

(714)558-4109

 

 $15,642,930

 $1,496,206

 $1,626,596

 $2,948,539

 $845,016

 $297,685

Bid + CCOs

 $1,729,022

 $1,270,334

 $1,374,708

 $2,882,164

 $634,356

 $0

Comp To  date

 $1,729,022

 $5,920

 $938,260

 $0

 $37,486

 $0

This Month

03/26/12

01/07/09

12/14/11

08/24/11

06/14/11

06/07/12

Awarded

04/27/12

02/04/09

01/05/12

09/07/11

07/01/11

07/05/12

Approved

10/02/13

04/15/15

09/19/12

07/24/12

09/28/12

Est Comp

 13%

 56%

 69%

 100%

 100%

 0%

%Time

 11%

 84%

 84%

 100%

 74%

 0%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

12-0H0294

12-1072C4

12-0H0304

12-0G3704

12-0L1204

12-0M1404

Contract 

ACNH-P091-(134)E

  

STP-P142-(015)E

ACHS-P241-(002)E

  

  

--()

  

--()

G P2-41 0-(2E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2229

P O BOX 77038

P O BOX 2229

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

16425 ILLUSION WAY

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92705

Accepted

07/24/12

Location
Storm Water
Plan
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 $16,605,443 $206,173,651 $398,485,925

12-ORA-405-1.5/24.1

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Fed Aid

HM3

HB4N

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

DECK SEAL, CONCRETE OVERLAY, SEALS

INSTALL FIBER OPTIC CABLE AND CCTV

INSTALL FIBER OPTIC CABLE, CCTV &

EQUIP.

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

INC

COMPETITIVE EDGE ELECTRIC

Contractor

IRVINE CA 92614

CORONA CA 92880

HIGHLAND, CA 92346

(949)252-0441

(951)371-4202

(909)693-8510

WANG, T H

CHAUDRY MONAS

CHAUDRY MONAS

Resident
Engineer

(714)558-4109

(949)936-3586

(949)936-3594

 $1,447,065

 $585,021

 $845,469

Bid + CCOs

 $0

 $0

 $831,469

Comp To  date

 $0

 $0

 $16,000

This Month

04/05/12

04/26/10

08/18/11

Awarded

04/25/12

05/24/10

08/23/11

Approved

05/13/13

05/09/12

09/30/12

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 98%

% Work 

 

SUSPENDED

OVER RUN

Message

12-0L7604

12-0K0604

12-0K06A4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

1792 KAISER AVENUE

463 N SMITH AVENUE

PO BOX 1001

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

6533 MARINE WAY

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0G9304

12-0F0604

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0L6604

12-0K6204

12-0K1504

12-0G9904

12-1016A4

12-071634

12-071624

12-0K8904

12-0L6004

12-0L5504

12-0G9604

12-0L1504

Contract

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.1/5.4

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-10.9/15.2

12-ORA-5-17.1/17.8

12-ORA-5-24.9/30.3

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-8.8/9.1

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0M2204

12-0F0404

12-0M1604

12-0K6904

12-0F0314

12-0F0324

12-0M5504

12-0M2404

12-043224

12-0J4304

12-056224

12-0G3304

12-0L4704

12-0K5204

12-0H0294

12-1072C4

12-0H0304

12-0G3704

12-0L1204

12-0M1404

12-0L7604

12-0K0604

Contract

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-15.6/0

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-1.1/2

12-ORA-74-13.3/16.6

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/15.6

12-ORA-91-1.7/2

12-ORA-91-2.4/2.9

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-241-15.5/39.1

12-ORA-241-21.0/33.7

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

12-ORA-405-8.7/12.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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12-0K06A4

Contract

12-ORA-405-12.6/8.7

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index
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District

 $3,586,823

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $398,485,925  $206,173,651

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $19,208,533

 $36,897,479

 $6,438,454

 $152,669,331

 $183,272,129

 Bid + CCO

 $13,029,157

 $12,612,898

 $3,730,360

 $94,228,188

 $82,573,047

 Work Comp

District Total:

Work completed this Period:  $3,586,823

-I-

-F-

-S-

-SH-
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